



Waqf Management System of India

November 2011 Updates

An e-Governance Initiative under the aegis of Ministry of Minority Affairs, Govt. of India

WAMSI Software Updates

New Features

- Ready with Updated version of WAMSI Litigation Module based on Kerala & other SWBs Feedbacks.
- Testing in progress for the Edit Module of WAMSI Leasing & WAMSI Litigation Module

Training 2 Trainers

As a part of continuous Training to Technical Manpower deployed at SWBs where CCF have been completed, this month Training was imparted to the Punjab SWB on WAMSI Leasing Module & Bihar (Shia) on WAMSI Regn. Module.

Manpower Deployment

Technical Manpower deployed at Bihar (Shia) SWB this month.



Sh. Tabrez Karim (AD)



Km. Nikhat Noor (DEO)

Digitization Progress

WAMSI-DMS Software

- This month Karnataka SWB has implemented WAMSI-DMS.
- Now, the list of SWBs where WAMSI-DMS has been successfully installed are Assam, Haryana, Maharashtra, Madhya Pradesh and Karnataka.

Pre-Digitization Work

- Chhattisgarh SWB implementing changes suggested by NIC Nodal Officer & NIC-PMU (Waqf) post Verification of Pre-Digitization Work.
- Pre-Digitization Work in Haryana, Maharashtra, Kerala, UP(Sunni), Punjab, Lakshadweep, Manipur, Tamil Nadu, Tripura, Bihar(Sunni) SWBs is in-progress.

Completed[§] SWBs

- Madhya Pradesh
- Assam

[§] Where all the Waqf Properties' Documents are digitized.




CCF Progress

Completed this month
Puducherry WB

Prev. Completed SWBs
Maharashtra, Haryana, Lakshadweep, Madhya Pradesh, Manipur, Tripura, Assam, UP(Sunni), Tamil Nadu, Karnataka, Kerala, Bihar(Sunni), Bihar(Shia), Punjab.

Events

Visit to Karnataka WB by Sh. Uday Singh, Consultant, NIC-PMU (Waqf), New Delhi.



News

Karnataka WB started **Pre-Digitization work** post demonstration by NIC-PMU (Waqf) & promised to import 15000 scanned records in WAMSI-DMS by December End.

Waqf Records Digitization Project Status as on December 5 , 2011

SWBs - CCF Completed (and Technical Manpower Deployed)

S.No.	State/UT Waqf Board	No. of Waqf Estates? (Provided by MoMA, yet to be verified)	Records Entered in WAMSI Regn. Module (Waqf Estate // Immovable Propts)	Pre-Digitization work (Waqf Documents arranged with Metadata)	Records Entered in WAMSI-DMS	Remarks
1	Assam	178	178 // 182	178	178	Data Entry Work in Progress in other Modules
2	Haryana	12493	8237 // 8298	1369	80	Data Entry Work in Progress
3	Karnataka	27548	16438 // 1879			Data Entry Work in Progress
4	Kerala	7947	3896 // 15263	7360		Data Entry Work in Progress
5	Lakshadweep	340	339 // 339	91		Data Entry Work in Progress
6	Madhya Pradesh	14672	14700 // 700	14672	14672	Data Entry Work in Progress
7	Maharashtra	5025	1906 // 4916	3070		Data Entry Work in Progress
8	Manipur	692	347 // 357	40		Data Entry Work in Progress
9	Punjab	24000	22082 // 1958	2000		Data Entry Work in Progress
10	Tamil Nadu	6730	2897 // 4832	400		Data Entry Work in Progress
11	Tripura	1869	482 // 943	100		Data Entry Work in Progress
12	Uttar Pradesh (Sunni)	123115	2872 // 3070	2250		Data Entry Work in Progress
14	Bihar (Sunni)	2529	112 // 437			Data Entry Work in Progress
13	Bihar (Shia)	227	7 // 7			Data Entry Work in Progress
15	Puducherry	607				Manpower Joined on Dec 1 & 7, 2011. Briefing is underway.
16	Chhattisgarh	1811				Technical Manpower has been identified & their deployment is under process
17	Himachal Pradesh	1099				Technical Manpower has been identified & their deployment is under process
TOTAL		227972	74493 // 43181	31530	14930	

SWBs - CCF Not Completed (Technical Manpower not Deployed)

S.No.	State/UT Waqf Board	No. of Waqf Estates? (Provided by MoMA, yet to be verified)	Sanction Date	CCF Status	Pre-Digitization work (Folders Prepared)	Remarks
1	Andaman & Nicobar	84	Oct 19, '10	Under Progress	70	AC & Furniture to be put in place. Identification of Technical manpower by SWB in process.
2	Orissa	3729	Mar 19, '10	Under Progress	Not Started	Electrical work pending(separate line for CCF being carried out).
3	West Bengal	8114	Mar 19, '10	Under Progress	Not Started	One candidate identified as Asstt. Developer by WB SWB but didn't join. Awaiting fresh prospective candidates list from West Bengal WB. Follow up by NIC Nodal Officer.
4	Delhi	1154	Jul 12, '10	Not Started	Started	Status Quo. No Progress yet. Civil & Electrical work yet to be started. Assigned to PWD.
5	Uttarakhand	2054	Nov 9, '10	Under Progress	Not Started	Printer not installed. Uttarakhand WB has been told to identify Technical Manpower.
6	Rajasthan	19543	Dec 29, '10	Under Progress	3415	Internet & Scanner not available. NICSI HR Agencies have been requested to send candidates.
7	Jammu & Kashmir	214	Jan 21, '11	Under Progress	Not Started	No Information provided on given Format
8	Andhra pradesh	35703	Jun 17'11	Under Progress	Not Started	Civil & Electrical Work completed. PCs not purchased.
9	Meghalaya	31	Jan 24' 11	Under Progress	Not Started	Civil & Electrical work not completed. Hardwar not Procured. UPS & DG set not installed.

SWBs - Sanction Not Issued

S.No.	State/UT Waqf Board	No. of Waqf Estates?	S.No.	State/UT Waqf Board	No. of Waqf Estates?
1	Chandigarh	32	3	Gujarat	10141
2	Dadra & Nagar Haveli		4	Uttar Pradesh(Shia)	8000